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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

2:28 PM
Run date

Time

Reviewer: Awal, Mohammad 06-Mar-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 237 Date: 27-Jan-2014 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 602

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

01-27-14, Monday, Day Shift:  07:00 AM – 05:30 PM,  Cloudy, 62/45 F

Electro Slag Weld (ESW) - Weld Repair on Tower Base Transversal Indications.

* Arrived at Burma SAS office around 07:00 AM. Prepared paper work and went to field.

* At the field office, talked to QA-Simion Ramirez (METS) to find out the field status. Another QA (Joe
Adame) was inside the tower base, I did talked to him this afternoon.

* QC (SE), Bonifacio Daquinag (JR) and Bernie Docena were on duty today. Bernie left from field after
lunch.

* Welder Richard Garcia (Forman) was not here today.

* Welder Donald Plumb was not here this morning but came back to tower base after lunch. He performed
excavating on H / Face A area (Y = 6450 - 6800 and 6050 - 6200).

* Zachariah Macdonald was helping Paul to mobolize equipment, installing preheat pad and cleaning the
area this morning. He performed grinding on K / Face B area this afternoon.

* Paul Fambrini performed mobolization equipment, installing preheat pad and cleaning the area today.

* Guowu Chen performed grinding on D / Face B area and A / Face A (Y =500-1500) area through the
shift.

* Welder Randy Clayborn performed welding on T / Face B, and acted as Forman today.

* Welder Ernest Connorsk performed excavation and welding on W / Face B (Y - 2090 -2390) area today.

* QA (Joe) performed UT / MT on D / Face B (Y = 6100 - 6979) and N / Face A (Y = 8670 - 9070 & 2700 -
4900) area with QC (JR).

 * See QA’s reports (Simion Ramirez and Joe Adame) for welder’s detailed activities.

* QC Bonifacio Daquinag (JR) worked 10 hours and Bernie Docena worked 4 hours today.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0020562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERNEST CONNERIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 6.00 0.00 0.00 6.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

Attachment

Welding on H / Face A area Donald Plumb performed excavating with QA (Joe) on H /Face A area
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Preheat pad installation on H14 / Face B area Excavating / grinding at D7 / Face 7 area

Excavation / grinding on D5 / Face B area Excavation / grinding on D4 / Face B area
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